




Annual Procurement Plan (APP)

Ministry: **Ministry of Finance**
 Division: **Financial Institution Division**
 Procurement Entity Name: **Bangladesh Securities and Exchange Commission**
 Fiscal Year: **2026-2027;**

Package No	Description of procurement package	Unit	Quantity	Procurement Methods and Type	Contract Approving Authority	Source of Fund	Estimated cost in Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature (Days)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Procurement of Office Stationery for BSEC office	Lot	01	OTM & National	HOPE	Own Fund	35	Planned dates								
								Planned Days								
								Actual Dates								
02	Printing of Annual Report for BSEC for FY 2026-2027	Lot	01	OTM & National	HOPE	Own Fund	12	Planned dates								
								Planned Days								
								Actual Dates								
03	Establishment of Day care centre for BSEC	Lot	01	OTM & RFQ & National	HOPE	Own Fund	7.20	Planned dates								
								Planned Days								
								Actual Dates								
04	Procurement of Day care maintenance service for BSEC	Lot	01	OTM & RFQ & National	HOPE	Own Fund	10	Planned dates								
								Planned Days								
								Actual Dates								
05	Procurement of Access Control System and Luggage Scanner for BSEC	Lot	01	OTM & National	HOPE	Own Fund	200	Planned dates								
								Planned Days								
								Actual Dates								


 রাণা দাশ
 সহকারী পরিচালক
 বাংলাদেশ সিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কমিশন


 মোহাম্মদ আমিন
 অতিরিক্ত পরিচালক
 বাংলাদেশ সিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কমিশন


 মোঃ মাসুদ হোসেন
 পরিচালক
 বাংলাদেশ সিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কমিশন

Pack age No	Description of procurement package	Unit	Qua ntit y	Procurement Methods and Type	Contract Approving Authority	Source s of Fund	Estimate d cost in Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature (Days)	Time for completion of Contract
06	Procurement of Network Upgradation for BSEC	Lot	01	OTM & National	HOPE/ Ministry	Own Fund	525	Planned dates								
								Planned Days								
								Actual Dates								
07	Procurement of Medicine	Lot	01	OTM/DPM & National	HOPE	Own Fund	11	Planned dates								
								Planned Days								
								Actual Dates								
08	Procurement of IT Audit Service	Lot	01	OTM/DPM/ RFQ & National	HOPE	Own Fund	50	Planned dates								
								Planned Days								
								Actual Dates								
09	Procurement of E-mail service for BSEC	Lot	01	OTM & National	HOPE	Own Fund	60	Planned dates								
								Planned Days								
								Actual Dates								
10	Procurement of CCTV	Lot	01	DPM National	HOPE	Own Fund	20	Planned dates								
								Planned Days								
								Actual Dates								
11	Procurement of courier service for BSEC	Lot	01	OTM & National	HOPE	Own Fund	11	Planned dates								
								Planned Days								
								Actual Dates								
12	Procurement of outsourcing services for BSEC	Nos	01	QCBS & National	HOPE	Own Fund	200	Planned dates								
								Planned Days								
								Actual Dates								
13	Procurement of Web application firewall for BSEC	Nos	01	OTM & National	HOPE	Own Fund	120	Planned dates								
								Planned Days								
								Actual Dates								
14	Development of Registration Platform for BSEC	Nos	01	QCBS/OTM & National	HOPE	Own Fund	120	Planned dates								
								Planned Days								
								Actual Dates								
15	Procurement of Coaster service for BSEC	Lot	01	OTM & National	HOPE	Own Fund	160	Planned dates								
								Planned Days								
								Actual Dates								
16	Procurement of Digital Archiving Pilot testing service for BSEC	Nos	01	DPM & National	HOPE	Own Fund	5	Planned dates								
								Planned Days								
								Actual Dates								
17	Capital Market Digital Automation Consultant	Nos	01	QCBS/OTM & National	HOPE	Own Fund	100	Planned dates								
								Planned Days								
								Actual Dates								

০২/০৬/২০২৬
রাশা দাশ
সহকারী পরিচালক
বাংলাদেশ নিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কর্তৃক

০২/০৬/২০২৬
মোহাম্মদ হোসেন খান
অতিরিক্ত পরিচালক
বাংলাদেশ নিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কর্তৃক

০২/০৬/২০২৬
মোঃ মাহমুদ হক
পরিচালক
বাংলাদেশ নিকিউরিটিজ অ্যান্ড এক্সচেঞ্জ কর্তৃক

Pack age No	Description of procurement package	Unit	Qua ntity	Procurement Methods and Type	Contract Approving Authority	Source s of Fund	Estimate d cost in Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature (Days)	Time for completion of Contract
18	Procurement of Digital Archiving System for BSEC	Nos	01	QCBS/OTM & National	HOPE	Own Fund	174	Planned dates Planned Days Actual Dates								
19	Procurement of Data Backup System for BSEC	Nos	01	QCBS/OTM & National	HOPE	Own Fund	170	Planned dates Planned Days Actual Dates								
20	Procurement of Medical Management System	Nos	01	QCBS/DPM /OTM & National	HOPE	Own Fund	20	Planned dates Planned Days Actual Dates								
21	Repairment, maintenance of AC, Lift, Generator and others of BSEC	Lot		OTM/ DPM/RFQ/ QCBS/ SSSM	HOPE	Own Fund	50	Planned dates Planned Days Actual Dates								
22	Repairment, maintenance of Office Vehicles	Lot		DPM/RFQ/ SSSM	HOPE	Own Fund	50	Planned dates Planned Days Actual Dates								
23	Implementation of XBRL	Lot	01	OTM/ DPM/RFQ/ QCBS	HOPE/ Ministry/ PD	Develo pment partner		Planned dates Planned Days Actual Dates								
24	Procurement of Learning Management Software	Lot	01	OTM	HOPE	Own Fund	50									
25	Development of Document Management System (d-Nathi)	Lot	01	OTM/ DPM/RFQ/ QCBS	HOPE/ Ministry/ PD	Develo pment partner		Planned dates Planned Days Actual Dates								
26	Office 365 (Cloud) Yearly Subscription/ Office Perpetual License (Offline)	Nos	200	OTM	HOPE/ Ministry/ PD	Develo pment partner	140									
27	Miscellaneous (Office Equipment, Software and Hardware, Consulting Services etc., others)			OTM/ DPM/RFQ/ QCBS/ SSSM	HOPE	Own Fund	200	Planned dates Planned Days Actual Dates								
Total							2500.2									

০২/০৮/২০২৬
 বানা দাশ
 সহকারী পরিচালক
 বাংলাদেশ সিসিউরিটিজ অ্যান্ড এসসিএফ কর্পোরেশন

০২/০৮/২০২৬
 মোহাম্মদ হোসেন খান
 অতিরিক্ত পরিচালক
 বাংলাদেশ সিসিউরিটিজ অ্যান্ড এসসিএফ কর্পোরেশন

০২/০৮/২০২৬
 মোঃ মাহমুদ হক
 পরিচালক
 বাংলাদেশ সিসিউরিটিজ অ্যান্ড এসসিএফ কর্পোরেশন