

Annual Procurement Plan (APP)

Ministry: **Ministry of Finance**
 Division: **Financial Institution Division**
 Procurement Entity Name: **Bangladesh Securities and Exchange Commission**
 Fiscal Year: **2025-2026;**

Package No	Description of procurement package	Unit	Quantity	Procurement Methods and Type	Contract Approving Authority	Source of Fund	Estimated cost in Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature (Days)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Procurement of Office Stationery for BSEC office	Lot	01	OTM & National	HOPE	Own Fund	40	Planned dates	30/09/2025	14/10/2025	30/10/2025	07/11/2025	10/11/2025	06/12/2025	66	
								Planned Days		14	14	07	03	28		
								Actual Dates								
02	Procurement of Web application firewall	Lot	01	OTM & National	HOPE	Own Fund	120	Planned dates	10/10/2025	24/10/2025	10/11/2025	15/11/2025	22/11/2025	20/11/2025		
								Planned Days		14	15	05	07	28	69	
								Actual Dates								
03	Procurement of Office Notebook for BSEC office	Lot	01	RFQ & National	HOPE	Own Fund	03	Planned dates	13/07/2025	23/07/2025	30/07/2025	06/08/2025	10/08/2025	17/08/2025		
								Planned Days		10	07	07	04	07	35	
								Actual Dates								
04	Procurement of Office Stationery for BSEC office	Lot	01	RFQ & National	HOPE	Own Fund	03	Planned dates	10/08/2025	20/08/2025	25/07/2025	28/08/2025	04/09/2025	07/09/2025		
								Planned Days		10	05	03	07	03	28	
								Actual Dates								
05	Procurement of Access Control System for BSEC	Lot	01	OTM & National	HOPE	Own Fund	120	Planned dates	10/10/2025	24/10/2025	10/11/2025	15/11/2025	22/11/2025	20/12/2025		
								Planned Days		14	15	05	07	28	69	
								Actual Dates								



Package No	Description of procurement package	Unit	Quantity	Procurement Methods and Type	Contract Approving Authority	Source of Fund	Estimated cost in Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract signature (Days)	Time for completion of Contract
06	Appointment of Intellectual /Consultancy Service provider for Recruitment	Lot	02	DPM (G2G) & National	HOPE	Own Fund	20	Planned dates	15/10/2025							
								Planned Days								
								Actual Dates								
07	Appointment of auditor for special audit on GSP Finance Company (Bangladesh) Limited and GSP investment Ltd.	Nos	01	QCBS & National	HOPE /Ministry	Own Fund	50	Planned dates	15/08/2025							
								Planned Days								
								Actual Dates								
08	Procurement of anti-virus software for BSEC	Lot	01	OTM & National	HOPE	Own Fund	80	Planned dates	25/08/2025	09/09/2025	23/09/2025	30/09/2025	02/10/2025	30/10/2025		
								Planned Days		14	14	07	02	28	65	
								Actual Dates								
09	Procurement of CCTV	Lot	01	OTM & National	HOPE	Own Fund	120	Planned dates	01/09/2025	15/09/2025	30/09/2025	02/10/2025	09/10/2025	07/11/2025		
								Planned Days		14	15	02	07	28	66	
								Actual Dates								
10	Appointment of consultant for assessing needs of 'BSEC SmartReg Initiative'	Nos	01	QCBS & National	HOPE /Ministry	Own Fund	50	Planned dates	20/08/2025							
								Planned Days								
								Actual Dates								
11	Procurement of Case Management Software	Nos	01	QCBS & National	HOPE	Own Fund	30	Planned dates	02/02/2025							
								Planned Days								
								Actual Dates								
12	Development of Registration Platform for BSEC	Nos	01	QCBS & National	HOPE /Ministry	Own Fund	50	Planned dates	20/10/2025							
								Planned Days								
								Actual Dates								
13	Upgradation of LAN Internet system of BSEC	Lot	01	OTM & National	HOPE	Own Fund	180	Planned dates	02/01/2026	16/01/2026	01/02/2026	06/02/2026	13/02/2026	11/03/2026		
								Planned Days		14	15	05	07	28	69	
								Actual Dates								
14	Procurement of Data Backup solution service for BSEC	Lot	01	OTM & National	HOPE	Own Fund	100	Planned dates	02/01/2026	16/01/2026	01/02/2026	06/02/2026	13/02/2026	11/03/2026		
								Planned Days		14	15	05	07	28	69	
								Actual Dates								
15	Procurement of Medicine	Lot	01	OTM/DPM & National	HOPE	Own Fund	08	Planned dates	15/08/2025							
								Planned Days								
								Actual Dates								

16	Procurement of Digital Archiving Pilot testing service for BSEC	Nos	01	QCBS/OTM & National	HOPE	Own Fund	20	Planned dates	03/03/2026								
								Planned Days									
								Actual Dates									
17	Procurement of Learning Management Software for BSEC	Nos	01	QCBS & National	HOPE	Own Fund	30	Planned dates	01/04/2026								
								Planned Days									
								Actual Dates									
18	Procurement of Medical Management System	Nos	01	QCBS/DPM /OTM & National	HOPE	Own Fund	10	Planned dates	15/01/2026								
								Planned Days									
								Actual Dates									
19	Repairment, maintenance of AC, Lift, Generator and others of BSEC	Lot		OTM/ DPM/RFQ/ QCBS/ SSSM	HOPE	Own Fund	25	Planned dates									
								Planned Days									
								Actual Dates									
20	Repairment, maintenance of Office Vehicles	Lot		DPM/RFQ/ SSSM	HOPE	Own Fund	20	Planned dates									
								Planned Days									
								Actual Dates									
21	Publication of Annual report for 2025-2026	Lot	01	OTM & National	HOPE	Own Fund	40	Planned dates	31/08/2025	14/09/2025	30/09/2025	07/10/2025	10/10/2025	06/11/2025	66		
								Planned Days		14	14	07	03	28			
								Actual Dates									
22	Publications of Investment literacy Books for BSEC	Lot	01	OTM & National	HOPE	Own Fund	40	Planned dates	31/08/2025	14/09/2025	30/09/2025	07/10/2025	10/10/2025	06/11/2025	66		
								Planned Days		14	14	07	03	28			
								Actual Dates									
23	Appointment of Products specialist on equity, bond, derivatives (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
24	Appointment of Mutual Fund AMC specialist (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
25	Appointment of Surveillance, Intelligence & Monitoring trading platform specialist (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
26	Appointment ERP/ RIS specialist (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
27	Appointment of all internal process	Nos	01	3CV & QCBS	HOPE /Ministry	Own Fund	18	Planned dates									
								Planned Days									

2

	automation specialist (Medium level)			(National)				Actual Dates									
28	Appointment of Media relationship/ Stakeholder Management/ Spokesperson (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
29	Appointment of Report/ Paper Presentation (Medium level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	18	Planned dates									
								Planned Days									
								Actual Dates									
30	Appointment of AI/ Robotics Introduction Specialist (Medium level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	18	Planned dates									
								Planned Days									
								Actual Dates									
31	Appointment of Research & Analytics Specialist (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
32	Appointment of Data Mining report preparation (Medium level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	18	Planned dates									
								Planned Days									
								Actual Dates									
33	Appointment of specialist regarding Intelligence & Security Management with various agencies/stakeholder (Senior level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	30	Planned dates									
								Planned Days									
								Actual Dates									
34	Appointment of specialist regarding Monitoring Day to day affairs & internal Management (Mediu m level)	Nos	01	3CV & QCBS (National)	HOPE /Ministry	Own Fund	18	Planned dates									
								Planned Days									
								Actual Dates									
35	Miscellaneous (Office Equipment, Software and Hardware, Consulting Services etc.)			OTM/ DPM/RFQ/ QCBS/ SSSM	HOPE	Own Fund	200	Planned dates									
								Planned Days									
								Actual Dates									
	Total						1659										

2